

EXHIBIT H

----- Forwarded message -----

From: **Anderson Archer** <aarcher@fusion-ind.com>

Date: Tue, Mar 18, 2025 at 8:31 AM

Subject: Invoice 50565

To: Kar Sola <kar@elektron-energy.com>, Mining Finance <mining.finance@swanbitcoin.com> Cc:
Robert Vrtis <rvtis@fusion-ind.com>

See attached invoice 50565 for processing. Let me know if you have any questions.

Buddy Archer

Purchasing Analyst

Fusion Industries, LLC

(M) 405-919-6676

(E) aarcher@fusion-ind.com

#7305

Fusion Engineering LLC
PO Box 16340
Oklahoma City, OK 73113



FUSION INDUSTRIES

Invoice 50565

Bill to: SwanMining ,	Job: 101093 16 MW OKC Miner OK
-----------------------------	--------------------------------------

Invoice #: 50565	Date: 03/18/25	Customer P.O. #:
Payment Terms: Net 30		Salesperson:
Customer Code: 6020		

Remarks:

Quantity	Description	U/M	Unit Price	Extension
1.000	Change Order #4		43,116.000	43,116.00
	Change Order #4 Billed in Full			
1.000	Change Order #5		50,523.000	50,523.00
	Change Order #5 Billed in Full			
			Total:	93,639.00
			Current Due:	93,639.00

Remit to: Fusion Industries
P.O. Box 649407
Dallas, TX 75264

CHANGE ORDER

<u>PARTIES:</u>	Change Order Number: <u>#4</u>
<u>Contractor:</u> Fusion Industries, LLC	Change Order Date: [03/03/2025] Contract Date: July 9, 2024
<u>Owner:</u> Swan Mining	<u>Contract Title:</u> Swan Mining 16 MW Engineering, Procurement and Construction Agreement (the " <u>Agreement</u> ")

THE AGREEMENT IS CHANGED AS FOLLOWS:

Description of Change Order:

The client has asked for a CO for the following:

1. Swan Mining requests 15kv Tie-in to sub. : \$40,116
2. Swan Mining requests Court Time. : \$3,000

Original Contract Price (after CO#3):	\$828,261.
Increase price for CO#4	\$43,116
Revised Contract Price:	\$871,377

Description of Reasons the Change Order is Requested: Requested by Swan Mining

Estimate of the Effect of the Change Order on:

Party Requesting Change Order		<input type="checkbox"/> Contractor x Owner
Party Responsible for Cost of Order	NA	<input type="checkbox"/> Contractor x Owner
Contract Price Change, if any:		x Increase \$ <u>43,116</u> <input type="checkbox"/> Decrease \$ <input type="checkbox"/> No change
Contract Substantial Completion Date:		x Increase <u>3</u> days <input type="checkbox"/> Decrease _____ days <input type="checkbox"/> No change New Date: <u>na</u>

This agreed Change Order reflects full and complete compensation for the changes, including extensions of time for performance of the Agreement.

Signature page follows.

Professional Service Agreement between
Fusion Industries, LLC and Swan Mining
Change Order #4

Fusion Industries, LLC

Swan Mining

BY *Robert Vrtis*

BY: _____

DATE 03/03/2025

DATE

Professional Service Agreement between
Fusion Industries, LLC and Swan Mining
Change Order #5

CHANGE ORDER

<u>PARTIES:</u>	Change Order Number: <u>#5</u>
<u>Contractor:</u>	Change Order Date: [03/12/2025]
Fusion Industries, LLC	Contract Date: July 9, 2024
<u>Owner:</u>	<u>Contract Title:</u>
Swan Mining	Swan Mining 16 MW Engineering, Procurement and Construction Agreement (the " <u>Agreement</u> ")

THE AGREEMENT IS CHANGED AS FOLLOWS:

Description of Change Order:

The client has asked for a CO for the following:

1. Swan Mining requests BusBar and PDU Labor. : \$46,623
2. Swan Mining requests 4/0 Lugs. : \$3,900

Original Contract Price (after CO#4):	\$871,377.
Increase price for CO#5	\$50,523
Revised Contract Price:	\$921,900

Description of Reasons the Change Order is Requested: Requested by Swan Mining

Estimate of the Effect of the Change Order on:

Party Requesting Change Order		<input type="checkbox"/> Contractor x Owner
Party Responsible for Cost of Order	NA	<input type="checkbox"/> Contractor x Owner
Contract Price Change, if any:		x Increase \$ <u>50,523</u> <input type="checkbox"/> Decrease \$ <input type="checkbox"/> No change
Contract Substantial Completion Date:		x Increase <u>3</u> days <input type="checkbox"/> Decrease _____ days <input type="checkbox"/> No change New Date: <u>na</u>

This agreed Change Order reflects full and complete compensation for the changes, including extensions of time for performance of the Agreement.

Signature page follows.

Professional Service Agreement between
Fusion Industries, LLC and Swan Mining
Change Order #5

Fusion Industries, LLC

Swan Mining

BY *Robert Vrtis*

BY: _____

DATE 03/12/2025

DATE